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Dear Mr Kinser
Monthly Progress Report - October 1998

West Lake (Bndgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the
following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order
on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progress report describes
activities conducted in October 1998

I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDEE

A monthly progress report was submitted to EPA

H VALIDATED RESULTS RECEIVED

No validated data were received in October

HI WORK PLANNED DURING NOVEMBER AND DECEMBER 199 8

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in October and none are anticipated for November
or December
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If you have any questions or comments please contact Mr Doug Borro the Respondents designated
Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC

WardE Herst CPHG CEM
Director

cc Michael Hockley Esq Spencer Fane Britt & Browne
Doug Borro Allied Waste Industries Inc
Rod Bloese - Bndgeton Landfill LLC
Jalal El Jayyousi Missouri Department of Natural Resources
Matt Kmgsley - Bndgeton Landfill LLC
Paul Rosasco Engineering Management Support Inc


